AMENDMENT TO
EXECUTIVE COMPLIANCE AGREEMENT

DEPARTMENT OF CORRECTIONS
COFFEEWOOD CORRECTIONAL CENTER
For
COFFEEWOOD WATER & SEWAGE TREATMENT PLANT
(VPDES Permit No. VA0087718)

This is an amendment to the Executive Compliance Agreement (“Agreement”) entered
into under the authority of Va. Code § 62.1-14 and 10.1-1185 by the Department of
Environmental Quality ("DEQ") and the Department of Corrections, (“DOC”) Coffeewood
Correctional Center ("Coffeewood") on February 2, 2001, regarding the Coffeewood water
treatment and sewage treatment plant for the purpose of revising certain provisions of the
Agreement.

The Agreement provides a construction schedule for Coffeewood to combine discharges
from water treatment outfall 002 and sewage treatment outfall 001 into one outfall and to locate
that outfall on the Rapidan River where the River’s flow provides sufficient dilution for the
discharge to meet the Permit’s whole effluent toxicity limit (“WET”) and effluent limits for
copper and zinc. The construction schedule requires that Coffeewood complete construction of
the new outfall by August 31, 2002 but completion is contingent upon Coffeewood acquiring the
necessary easements to gain access to the Rapidan River.

In aletter dated October 15, 2001, Coffeewood explained that the DOC is unable to
acquire the necessary easements. In follow-up correspondence dated March 22, 2002,
Coffeewood requested that the Agreement be amended to extend the construction schedule so
that Coffeewood could develop and implement an alternative plan and schedule for achieving
compliance with final Permit effluent limits.

To remedy these matters, the Department of Corrections, Coffeewood Correctional



DOC Coffeewood Correctional Center
Amended Executive Compliance Agreement

Page 2

Center and DEQ agree to the amended schedule of action in Appendix A and to Coffeewood's
compliance with the interim limits provided in Appendices B and C. Both DEQ and Coffeewood
understand and agree that this amended Agreement does not alter, modify, or amend any other
provisions of the Agreement and the unmodified provisions of the Agreement remain in effect by
their own terms.

This amended Agreement shall become effective upon the date of its execution by the
Director of the Department of Environmental Quality or his designee. The Department of
Corrections, Coffeewood Correctional Center agrees to be bound by any compliance dates in this
amended Agreement which may predate its effective date.

Ron Angelone, Director Date
Department of Corrections

Robert G. Burnley, Director Date
Department of Environmental Quality
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APPENDIX A

SCHEDULE OF COMPLIANCE

The Department of Corrections, Coffeewood Correctional Center shall:

1. By July 1, 2002, submit for review a preliminary engineering report (“PER”) to the
DEQ Northern Virginia Regional Office (“NVRQO") and to the Virginia Department
of Health (*VDH”) addressing alternatives for achieving compliance with final
Permit effluent limits and recommending a preferred alternative; and

2. By November 1, 2002, submit to DEQ NV RO for review and approval aplan and
schedule for implementing the alternative chosen by Coffeewood for achieving
compliance with final Permit effluent limits. If the cost of the alternative chosen by
Coffeewood exceeds the amount budgeted for the project, the schedule submitted
pursuant to item two may provide for time needed to request additional funding from
the Virginia General Assembly. Upon approval, the plan and schedule shall become
apart of and enforceable under this Agreement.
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CONFIDENTIAL
ENFORCEMENT RECOMMENDATION & PLAN (ERP)
REGION: NVRO
DATE: December 5, 2000

FACILITY /OWNER: Coffeewood Correctional Center WTP
Department of Corrections
Coffeewood Correctional Center
LOCATION: Culpeper, Virginia
PERMIT / REGISTRATION NO. (if applicable). VA0087718
MEDIUM: Water SIGNIFICANT VIOLATOR: _X__yes __no

STATE WATERS AFFECTED (if applicable). Cabin Branch, atributary of the Rapidan River in the
Rappahannock River Basin

VIOLATIONS:

Citation(s) Description

9VAC 25-31-50.A
9VAC 25-31-190 A Effluent violations of whole effluent toxicity ("WET") limit..

CASE SUMMARY:: Coffeewood Correctional Center ("Coffeewood") is a State-owned medium
security prison serving approximately 1,100 inmates located in Culpeper, Virginia. Coffeewood owns and operates
the Coffeewood water treatment plant ("WTP"). The WTP is subject to VPDES Permit No. VA0087718 (" Permit")
which was reissued on August 6, 1998, and expires on August 6, 2003. The WTP is categorized as a major
industrial facility and discharges wastewater to Cabin Branch, atributary of the Rapidan River in the Rappahannock
River Basin.

The WTP discharges from outfall 002, and results from the operation of a0.070 MGD reverse osmosis
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potable water treatment system. In May 1995, the Permit required that Coffeewood implement a Toxicity
Monitoring Program ("TMP"). The TMP consisted of quarterly acute and chronic tests for the period of one year.
According to the TMP data summarized in 1996, effluent from outfall 002 consistently exhibited toxicity and failed
to pass the effluent toxicity decision criterion specified in the Permit. Asaresult, it was necessary for Coffeewood
to perform a Toxicity Reduction Evaluation ("TRE") to improve effluent quality by removing or reducing toxicity.

TRE dataindicated that the toxicity from outfall 002 was caused by high concentration of total dissolved
solidsthat consisted mainly of calcium sulfate commonly found in gypsum. The dataalso indicated that the toxicity
could be reduced by dilution. The TRE outlined steps to be taken to meet the whole effluent toxicity ("WET") limit,
which became effective in November 1999. In addition, the TRE included a proposal for an expansion of the
Coffeewood sewage treatment plant ("STP") and elimination of outfall 002 by connecting the discharge from the
WTP to the STP'soutfall 001. The plan was to be accomplished in two phases and incorporated athree-year
schedule to achieve compliance with the WET limit before its effective date. Coffeewood has not achieved
compliance with the WET limit.

Coffeewood now proposes to combine discharges from outfall 001and 002 into one outfall and to locate
that outfall on the Rapidan River where the River’s flow would provide sufficient dilution for the discharge to meet
the Permit WET limit.

DEQ NVRO issued Coffeewood Notices of Violation in June and September 2000 for exceedances of the
WET limits at outfall 002 in March and June 2000. The Coffeewood STP also exceeded the Permit limit for TKN in
June 2000 because of a defective activated sludge sequential batch reactor ("SBR"). The SBR has been repaired and
the problem should not reoccur.

RESOURCE DAMAGES AND/OR POTENTIAL FOR HARM: The potential for harm is serious because the
STP'sfailure to comply with the WET limit has a negative impact on the receiving stream's aquatic life.

EFFECT ON REGULATORY PROGRAM (if applicable): The effect on the regulatory program is serious
because Coffeewood Correctional Center has not complied with the Permit and the integrity of the program depends
on voluntary compliance of the regulatory community.

PREFERRED ACTION: Enter into a Executive Compliance Agreement with a schedule of compliance that
requires Coffeewood to construct aforce main and outfall that will discharge to the Rapidan River replacing existing
outfalls 001 and 002 and achieve compliance with WET limits by September 30, 2002.

RECOMMENDED CIVIL CHARGE: N/A

RECOMMENDED BY: Douglas E. Washington
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REVIEWED BY CENTRAL OFFICE: Kathleen F. O'Connell / Water Enforcement Program Manager

CONCURRENCE (initial and date):

Compliance/Enforcement M anager Date
Regional Director Date
COMMENTS:

cc: OEC, Centra Office
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